Central Valley Project Improvement Act (FY 2000)
INFORMATION ABOUT THE SCOPE OF WORK
Butte Slough Analysis Project

1.

Scope of the project:

The Lower Butte Creek Butte Slough Analysis Project (Project), is a project to develop recommendations for
enhanced fish passage in the Butte Slough area while maintaining the viability of associated agriculture and
managed wetlands. The Butte Slough area begins at the Tarke/Colusa Shooting Outfall Weir (Tarke Weir) on
Butte Creek and proceeds downstream to the confluence with Butte Slough then along Butte Slough to the East
West Diversion Weir located at the head end of the Sutter Bypass. This reach of Lower Butte Creek contains
the Butte Slough Outfall Gates that discharge Butte Creek/Butte Sink flood waters directly into the Sacramento
River under certain river stage conditions. In addition to its flood control role, Butte Slough supplies irrigation
water to Sutter Bypass users and 26 small pump diverters in the Project area.

The Project will provide additional analysis to identify, locate and characterize the 26 small pumps located
along Butte Slough and adjacent Butte Creek areas with recommended actions for fish passage modifications.
The Project and its recommendations will be coordinated with overall operations plans for Sutter Bypass/Butte
Slough and is supported by local stakeholders involved in Lower Butte Creek Project evaluation.

The Project supports Butte Creek Evaluations # 6, a medium priority action and a medium priority evaluation in
a high priority watershed.

The timeframe for the project is January 1, 2000 to December 31, 2000.
Justification and benefits of the project:

Obijective: Within the Butte Slough Sub-area, reduce or eliminate delay and injury to Butte Creek adult salmon
and steelhead and reduce or eliminate entrainment of juvenile Butte Creek and Sacramento River salmon and
steelhead and other listed fish species under controlled-flow conditions while maintaining the viability of
associated managed wetlands and agricultural operations.

Related Benefits: Improved fish passage through Butte Slough and adjacent Butte Creek areas is expected to
improve the long-term sustainability of natural production of anadromous fish populations, in particular spring-
run chinook salmon and steelhead. Maintaining the viability of associated managed wetlands and agriculture is
expected to improve the health and long-term sustainability of waterfowl and other resident species including
species of special concern.

Monitoring and data evaluation:

The data collected from the tasks described in this proposal will be used by the Butte Slough Action committee
to design and build the proposed structural modifications and water management system needed to ensure the
safe passage of anadromous fish through Butte Slough and adjacent Butte Creek areas. A committee comprised
of stakeholder leadership, resource agencies, regulatory agencies, interested non-profits, and consultants will
oversee the project and advise the project team on their issues and concerns. With this input, the proposed fish
passage enhancement projects are expected to be coordinated with on-going Butte Creek restoration projects and
be consistent with other watershed objectives and requirements.

Table 1. Summary of ecological/biological objectives, associated hypothesis and monitoring
parameters and approaches

1. Biological/Ecological Objective: Increase chinook salmon, steelhead, and splittail survival within Butte Creek below
Tarke Weir and Butte Slough, by reducing or eliminating delay and injury to Butte Creek adult fish and by improving
passage conditions and reducing entrainment in diversions for juvenile and larval fish from Butte Creek and the Sacramento
River under controlled-flow conditions while maintaining the viability of associated managed wetlands and agricultural
operations.
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Question to be Monitoring Parameter Data Evaluation Approach Comments
evaluated/Hypothesis and Data Collection
Can the diversions located on Butte | Identify small unscreened | Analyze the impact of the 26 Study Priority and

Creek downstream of the Tarke
Weir, including Butte Slough, be
screened, hydraulically configured
and operated to minimize
ostensible take to a level
acceptable under ESA/CESA, of
juvenile and adult salmon,
steelhead and Sacramento split-tail
during controlled-flow conditions?

pumps and diversions;
collect data on size,
location, pumping season,
diversion history and
water right information for
each site.

small pumps located along
Butte Slough on fish passage
and make recommendations on
structural modifications and
operational guidelines for the
pumps during times fish are
present and pumps are being
operated.

status: High Priority,
Included in Existing
Plans

AFRP Evaluation # 6

CALFED EERP 2/99
Species/Species
Group: Goal 1,
Endangered Species
Priority Group 2

4. Work to be performed and deliverables:

Task 1: Project Management
la. Establish a landowner action committee to review and approve project actions; schedule
meetings; record and distribute minutes; coordinate/facilitate committee actions.
1b. Establish technical review committee to review all landowner committee actions for
compliance with federal, state and local programs.
1c. Coordinate with consultant and landowners to develop a final list of pumping plants and
recommended future actions for Outfall Gates and nuisance flooding.
Deliverable: Committee reports including meeting place and times, agendas, meeting minutes
and correspondence
Timeframe: January 1, 2000 to December 31, 2000

Task 2. Small Pump Analysis

3a. Using data from State Water Resources Control Board, Division of Water Rights Library,
identify and locate all legal diversions on Butte Creek below the Tarke Weir and Butte Slough

from the Outfall Gates to the Old Long Bridge.

3b. Develop and confirm information on the diversion sites including location, elevation,

sizes of pumps, pumping season and maximum flows.

3c. Develop recommendations for modifications to the pumps including possible removal,

consolidation, screening and alternate sources of water.

Deliverable:

A report showing location, elevation, size of pumps, pumping season and

maximum flows for all pumps located along Butte Creek below the Tarke Weir and Butte Slough
including recommendations for modifications to pumps including possible removal, consolidation,

screening and alternate sources of water.

Timeframe: July 1, 2000 to December 31, 2000
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2. Budget-

Listed below in Table 2 is the Project budget with a breakdown into the following categories: 1)
direct labor hours; 2) direct salary and benefits; 3) overhead and indirect costs; 4) service contracts; 5) material
and acquisition costs; and, 6) miscellaneous and other direct costs. Table 3 contains a quarterly breakdown of

the Project costs.

Table 2 - Example cost breakdown table

Overhead
Labor Material and | Misc. and
Direct Labor | Direct Salary | (General, Acquisition | other Direct

Project Phase Hours and Benefits [ Admin. and Service Contracts Costs
and Task fee) Contracts Totals
Task 1. 11400

Taskla/b. 100 4200 840
100 5300 1060
task 1c.
Task 2: 15000
Task 2a/bc. 15000
TOTAL 9500 1900 15000 26400
Table 3 - Sample quarterly budget
Task Quarterly Quarterly Quarterly [Quarterly Budget| Total Budget
Budget Budget Budget Oct-Dec 00
Jan-Mar 00 | Apr-Jun 00 | Jul-Sep 00

Task 1: 2850 2850 2850 2850 11400

Task 2: 7500 7500 15000

TOTAL 2850 10350 10350 26400

298N
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